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Cable Suspenders

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Installation of suspender ropes into suspender brackets.
- Installation of load transfer (LT) jacking brackets.
- Installation of LT access platforms.

I was inspecting Gary Anderson’s crew & Aaron Kent’s crew on installation of suspender ropes into the
suspender brackets & installation of LT jacking brackets. See below for details & a list of labor for these
crews. Others (Sami Daouk, V. Altimarano) were inspecting the installation of jacking brackets & access
platforms by other crews. See their diaries for details on that work.

- I arrived at the pier 7 office at 06:55, & was on the bridge at 07:05.
- At 07:05, Gary’s crew & Aaron’s crew were continuing the installation of LT jacking brackets at the South
side-span.
- At 07:45, I left the bridge to attend a meeting.
- From 08:00 until 09:00, I attended the weekly safety meeting. The topic was general project safety.
After the safety portion of the meeting, Tony Anziano gave an update of the issues that were in recent
newspaper articles.
- At 09:30, I arrived back on the bridge.
- From 09:30 until 11:20, Gary’s crew was preparing to install (cutting catwalk holes, removing suspender
bracket top plates, etc) suspender sockets at PPs 36S & 38S.
- From 09:30 until 11:40, Aaron’s crew was installing jacking brackets at PP26S.
- From 11:20 until 14:20, Gary’s crew was installing the suspender sockets into the suspender bracket at
PP36S.
- From 11:40 until 14:50, Aaron’s crew was installing jacking brackets at PP30S.
- From 14:20 until the end of the shift, Gary’s crew was installing the suspender sockets into the suspender
bracket at PP38S. See attached photo for the way the sockets were supported during the transfer.
- From 14:50 until the end of the shift, Aaron’s crew was installing jacking brackets at PP34S.
- At 16:45, I left the bridge.
- From 17:00 until 17:15, I gathered some survey equipment to be ready for performing some survey
checks early tomorrow morning.
- From 17:15 until 17:30, I wrote my diary for the day, & checked email.
.
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Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

APP ANTHONY SMALERIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

APP PATRICK OLEARYIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

FOR AARON KENTIronworker 8.00 2.00 0.00 10.00

Attachment

Installation of suspender sockets into suspender brackets at PP38S
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